Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14677-13-T00-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0009

Date:

Pay Period:

12/09/2014

Page 1 of 8

11/01/2014
to 11/30/2014

Contract Location: Time Allowed: 1243  Days
OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BAS® Elapsed Calender Days: Days
Percent Time: 29.04
District: 2 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 10/18/2013

P. O. BOX 306 Date Awarded: 10/18/2013
Date Contract Executed: 11/27/2013
Date Notice to Proceed: 12/05/2013

SNELLVILLE GA 30078-0306 Date Work Began: 02/10/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 04/30/2017

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $35,565,457.36 Counties:

Original Contract Amount $34,183,352.33 Columbia

Funds Available $28,096,111.45

Percent Complete 19.96%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250470- $35,565,457.36 $34,183,352.33 $28,096,111.45 21.00% $275,760.81

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14677-13-T00-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0009

Pay Period:

Date: 12/09/2014

Page 2 of 8

11/01/2014
to 11/30/2014

Project Number:

Federal State Project Number:

250470-

OLD PETERSBURG RD/OLD EVANS RD - WIDENIN

STP00-7063-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,679,873.74
$1,419,968.03
$7,099,841.77

Prev to Date

$5,418,358.94
$1,354,589.39
$6,772,948.33

$369,504.14 $420,636.77
$7,469,345.91 $7,193,585.10
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$7,469,345.91 $7,193,585.10

Total Payable:

This Estimate

$261,514.80
$65,378.64
$326,893.44
($51,132.63)
$275,760.81
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$275,760.81



Rpt-ID: RCPESPRJ

User: krender

Estimate Summary By Project

0009

ContractID: B14677-13-T00-0

Estimate Number:

Department of Transportation

Date: 12/09/2014

Page 3 of 8

Pay Period: 11/01/2014
to 11/30/2014

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 432
602200.000 .020
452 $12,044.00 $272,194.40
STP00-7063-00(001)
0025 206-0002 BORROW EXCAYV, INCL MATL CcY 498,150.000 4,568.000
8.200 10,192.000
14,760.000 $83,574.40 $121,032.00
0035 318-3000 AGGR SURF CRS TN 4,000.000 251.320
20.500 261.250
512.570 $5,355.63 $10,507.69
0170 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 6.000 .000
6660.000 2.000
2.000 $13,320.00 $13,320.00
Category Amount: $114,294.03 $417,054.09
Category Number: (0040 BRIDGES
0270 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 245.000 249.600
16.750 .000
249.600 $.00 $4,180.80
Category Amount: $0.00 $4,180.80
Category Number: (0060 TEMPORARY EROSION CONTROL
0420 167-1500 WATER QUALITY INSPECTIONS MO 40.000 7.000
648.000 1.000
8.000 $648.00 $5,184.00
0430 163-0240 MULCH TN 1,035.000 280.722
168.000 25.620
306.342 $4,304.16 $51,465.46
0445 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 15.000 .000
9.900 81.375
81.375 $805.61 $805.61



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0009

Date: 12/09/2014
Page 4 of 8

Pay Period: 11/01/2014
to 11/30/2014

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0465 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 17,150.000 941.000
0.500 23.000
964.000 $11.50 $482.00
0470 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 13,280.000 771.000
0.500 41.000
812.000 $20.50 $406.00
0475 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 143.000 18.750
/SAND BAGS 251.000 3.750
22.500 $941.25 $5,647.50
0485 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 5,126.000 405.000
1.800 75.000
480.000 $135.00 $864.00
0490 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 19.000 .000
45.500 2.000
2.000 $91.00 $91.00
0500 171-0010 TEMPORARY SILT FENCE, TYPE A LF 34,300.000 10,245.975
1.750 153.000
10,398.975 $267.75 $18,198.21
0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 26,560.000 12,642.975
2.750 399.750
13,042.725 $1,099.31 $35,867.49
Category Amount: $8,324.08 $119,011.27
Category Number: 0070 PERMANENT EROSION CONTROL
0560 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 347.000 481.298
52.000 .000
481.298 $.00 $25,027.50



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0009

Date: 12/09/2014

Page 5 of 8

Pay Period: 11/01/2014
to 11/30/2014

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 PERMANENT EROSION CONTROL
0565 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 58.000 63.389
34.750 124.000
187.389 $4,309.00 $6,511.77
0570 603-7000 PLASTIC FILTER FABRIC SY 915.000 469.298
4.300 124.000
593.298 $533.20 $2,551.18
Category Amount: $4,842.20 $34,090.45
Category Number: 0060 TEMPORARY EROSION CONTROL
0575 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 33.000 73.667
34.750 .000
73.667 $.00 $2,559.93
0580 603-7000 PLASTIC FILTER FABRIC SY 33.000 73.667
4.300 .000
73.667 $.00 $316.77
Category Amount: $0.00 $2,876.70
Category Number: (0100 WATER AND SANITARY SEWER
0605 670-1120 WATER MAIN, 12 IN LF 12,458.000 4,879.683
44.750 405.000
5,284.683 $18,123.75 $236,489.56
0615 670-1080 WATER MAIN, 8 IN LF 1,715.000 87.750
48.250 159.000
246.750 $7,671.75 $11,905.69
0620 670-1060 WATER MAIN, 6 IN LF 2,836.000 276.500
53.000 966.300
1,242.800 $51,213.90 $65,868.40
0660 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 9,215.000 3,105.000
37.500 667.200
3,772.200 $25,020.00 $141,457.50



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14677-13-T00-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0009

Date: 12/09/2014
Page 6 of 8

Pay Period: 11/01/2014
to 11/30/2014

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0665 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,454.000 151.500
60.500 103.416
254.916 $6,256.67 $15,422.42
0670 660-0006 SAN SEWER PIPE, 6 IN, PVC LF 1,863.000 2,062.600
52.250 49.000
2,111.600 $2,560.25 $110,331.10
0680 670-2120 GATE VALVE, 12 IN EA 31.000 10.000
1910.000 2.000
12.000 $3,820.00 $22,920.00
0690 670-2080 GATE VALVE, 8 IN EA 9.000 2.000
1110.000 1.000
3.000 $1,110.00 $3,330.00
0695 670-2060 GATE VALVE, 6 IN EA 45.000 10.000
813.000 8.000
18.000 $6,504.00 $14,634.00
0735 670-4000 FIRE HYDRANT EA 19.000 6.000
3670.000 2.000
8.000 $7,340.00 $29,360.00
0750 670-8310 DBL STRAP SADDLE, 8 IN X 3/4 IN EA 3.000 .000
568.000 1.000
1.000 $568.00 $568.00
0755 670-8061 DBL STRAP SADDLE, 6 IN X 3/4 IN EA 14.000 .000
559.000 .000
.000 $.00 $0.00
0810 668-3300 SAN SEWER MANHOLE, TP 1 EA 79.000 21.000
2790.000 6.000
27.000 $16,740.00 $75,330.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0009

Date: 12/09/2014

Page 7 of 8

Pay Period: 11/01/2014
to 11/30/2014

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0815 668-3311 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL LF 108.000 33.240
125.000 8.983
42.223 $1,122.88 $5,277.88
0885 615-1000 JACK OR BORE PIPE - LF 345.000 180.000
249.000 70.000
250.000 $17,430.00 $62,250.00
16 IN DIA, STEEL CASING, 0.312 IN THK
Category Amount: $165,481.20 $795,144.55
Category Number: (0030 ROADWAY
1150 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 136.000 .000
49.250 32.000
32.000 $1,576.00 $1,576.00
1170 550-4142 FLARED END SECTION 42 IN, SIDE DRAIN EA 6.000 .000
1390.000 2.000
2.000 $2,780.00 $2,780.00
Category Amount: $4,356.00 $4,356.00
Category Number: 0040 BRIDGES
1390 520-1179 PILING IN PLACE, STEEL H, HP 14 X 117 LF 764.000 683.580
78.750 80.420
764.000 $6,333.08 $60,165.00
1395 520-5000 PILOT HOLES LF 797.000 712.580
111.000 122.503
835.083 $13,597.83 $92,694.21
Category Amount: $19,930.91 $152,859.21
Category Number: (0030 ROADWAY
1409 600-0001 FLOWABLE FILL cYy 66.000 58.093
204.000 7.910
66.003 $1,613.64 $13,464.61



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0009

Date:

Page 8 of 8

Pay Period:

12/09/2014

11/01/2014

to 11/30/2014

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1480 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 2,773.000 .000
37.750 157.500
157.500 $5,945.63 $5,945.63
Category Amount: $7,559.27 $19,410.24
Category Number: 0100 WATERAND SANITARY SEWER
1495 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL ;| LF 230.000 46.180
125.000 8.866
55.046 $1,108.25 $6,880.75
Category Amount: $1,108.25 $6,880.75
Category Number: 0030 ROADWAY
1515 163-0300 CONSTRUCTION EXIT EA 15.000 2.250
1330.000 .750
3.000 $997.50 $3,990.00
Category Amount: $997.50 $3,990.00

Project Total Amount:

$326,893.44

$7,099,841.77



